FY2003 Total External Funded Projects
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FY2003 Advanced Computing
Task Number =50.07.03.01.01 Task Name = ADV-COMPUTG-OP
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD
Average
—a— Monthly FTE 1.25 1.13 0.75 0.7 0.55 0.989 1.261 1.3 1.3 0.9 0.993
—a— Expected FTE 23 23 23 23 23 23 23 23 23 2.3 23
—e— Monthly $K $12.4 $10.0 $5.6 $4.1 $5.5 $8.9 $11.1 $13.5 $12.7 $9.5 $9.3
—¥— Total $K Expected | $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5 $10.5

Month

$K Spent



$140.0

$120.0 -

$100.0

$80.0
$K

$60.0

$40.0

$20.0

$0.0

Task Number = 50.07.03.01.01

FY2003 Advanced Computing
Task Name = ADV-COMPUTG-OP
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FY2003 Safeguards & Security
Task Number = 50.07.07.01 Task Name = SAFEGRDS-SECURTY-OP
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD
Average
—a— Monthly FTE 3.18 2.75 2.35 2.55 3.3 2.8 3.21 3.2 297 245 2.864
—m— Expected FTE 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7 3.7
—ae— Monthly $K $39.1 $30.3 $26.4 $22.5 $41.4 $36.7 $38.3 $44.5 $37.6 $26.2 $34.3
—x— Total $K Expected | $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7 $41.7
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Computer Security & Safeguards
Task Number = 50.07.07.01 Task Name = SAFEGRDS-SECURTY-OP
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—o— Total FYTD $K Expected | $41.7 $83.4 | $125.1 | $166.8 | $208.5 | $250.2 | $291.9 | $333.6 | $375.3 | $417.0 | $458.7 | $500.4
—a— Total FYTD $K Actual $39.1 $69.4 $95.8 | $118.3 | $159.7 | $196.4 | $234.7 | $279.2 | $316.8 | $343.0
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FY2003 SRM
Task Number = 50.07.02.01.01

Task Name = SRM-KJ-OP
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P y o P Average
—e— Monthly FTE 1 0.9 0.55 0.9 0.9 0.75 0.8 0.6 0.8 0.5 0.77
—m— Expected FTE 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.1 0.100
—a— Monthly $K $7.8 $6.6 $3.3 $5.0 $7.4 $5.3 $6.5 $5.5 $6.6 $5.4 $5.9
—x— Total $K Expected |  $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0 $4.0
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FY2003 SRM
Task Number = 50.07.02.01.01

Task Name = SRM-KJ-OP
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FY2003 - Lattice QCD
Task Number =50.07.04.01.01 Task Name = LAT-GAUGE-KA14-OP
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Average
—— Monthly FTE 2.06 0.6 0.6 1.35 2.75 2.25 3.05 3.47 3.9 3.59 2.31
—a— Expected FTE 31 3.1 3.1 31 3.1 3.1 31 31 3.1 31 3.100
—a— Monthly $K $19.8 $5.9 $5.2 $4.5 $31.8 $28.5 $28.2 $30.6 $35.8 $26.5 $21.7
—x— Total $K Expected | $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0 $17.0
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FY2003 - Lattice QCD
Task Number = 50.07.04.01.01

Task Name = LAT-GAUGE-KA14-OP
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—e—Total FYTD $K Expected | $17.0 $34.0 $51.0 $68.0 $85.0 $102.0 | $119.0 | $136.0 | $153.0 | $170.0 | $187.0 | $204.0
—=— Total FYTD $K Actual $19.8 $25.7 $30.9 $35.4 $67.2 $95.7 $123.9 | $154.5 | $190.3 | $216.8

Month




FY2003 Network Monitoring
Task Number = 50.07.06.01

Task Name = NETWORK-MONITORNG-OP
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Average
—e— Monthly FTE 0.3 0.1 0.1 0.5 0.75 0.97 1 0.95 0.95 0.7 0.63
—m— Bxpected FTE 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425 0.425
—a— Monthly $K $2.9 $0.9 $0.9 $34 $7.3 $10.2 $9.8 $9.6 $8.6 $5.4 $5.9
—¥— Total $K Expected $8.0 $9.0 $9.0 $8.0 $8.0 $9.0 $9.0 $8.0 $8.0 $8.0 $8.4
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FY2003 Network Monitoring
Task Number = 50.07.06.01 Task Name = NETWORK-MONITORNG-OP
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—=— Total FYTD $K Actual $2.9 $3.8 $4.7 $8.1 $154 $25.6 $35.4 $45.0 $53.6 $59.0
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US CMS Project
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Average
—e— Monthly FTE 9.3 8.37 8.27 8.71 8.85 10.75 | 10.65 9.48 10.24 9.99 9.5
—s—Expected FTE | 11.0 12.0 13.0 15.0 15.0 17.0 17.0 17.0 17.0 17.0 15.10
—a— Monthly $K $79.3 | $65.8 | $66.2 | $66.2 | $77.2 | $98.9 | $86.8 | $87.3 | $96.4 | $101.7 $82.6
—x—Expected $K | $81.0 | $89.0 | $97.0 | $113.0 | $113.0 | $129.0 | $129.0 | $129.0 | $129.0 | $129.0 $113.8
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FY2003 US CMS Project
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Task Number =50.07.01.01.01

PPDG - Project

Task Name = PPDG-CEP-OP
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—e— Monthly FTE 0.1 0.4 0.4 0.65 0.45 0.65 0.3 0.3 0.3 0.35 0.44
—=— Expected FTE 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.4 0.400
—a— Monthly $K $1.5 $5.9 $5.2 $6.1 $7.1 $9.2 $3.7 $4.7 $10.8 $4.4 $9.8
—x— Expected $K $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5 $3.5
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PPDG - Project
Task Number =50.07.01.01.01

Task Name = PPDG-CEP-OP
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—=— Total FYTD $K Actual $1.5 $7.4 $12.6 $18.7 $25.8 $35.0 $38.7 $43.4 $54.2 $58.6
—a— Total FYTD $K Expected $3.5 $7.0 $10.5 $14.0 $17.5 $21.0 $24.5 $28.0 $31.5 $35.0 $38.5 $42.0
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PPDG-DO0
Task Number =50.07.01.01.02

Task Name = PPDG-D0-OP
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—e— Monthly FTE 1.8 1.85 1.4 1.65 1.85 1.95 1.95 1.5 1.35 1.46 1.75
—s— Expected FTE| 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.25 2.250
—a— Monthly $K $17.7 $14.8 | $11.6 $7.8 $17.9 $17.8 $18.7 $14.2 $10.8 $12.1 $23.9
—x— Expected $K $11.0 $11.0 | $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0 $11.0
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Task Number = 50.07.01.01.02

PPDG - DO
Task Name = PPDG-D0-OP
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Task Number =50.07.01.01.03 Task Name = PPDG-CMS-OP

PPDG -CMS
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—e—Monthly FTE 1 0.9 0.9 0.9 1 1 1 0.95 1 0.95 0.95
—=—Expected FTE| 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.35 1.350
—a— Monthly $K $8.7 $7.0 $6.7 $7.0 $8.6 $7.9 $6.7 $8.9 $8.8 $8.2 $13.1
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FY2003 PPDG - CMS

Task Number = 50.07.01.01.03 Task Name = PPDG-CMS-OP
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FY2003 PPDG - Site AAA
Task Number = 50.07.01.01.05 Task Name = PPDG-SITE-AAA-OP
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Task Number = 50.07.05.01.01

FY2003 HEPIC

Task Name = HEPIC-DOEWEB-OP

45 $45
4 - + $40
3.5 + $35
3 $30
w
ny 25 $25
5
h 2 $20
1.5 1 + $15
14 = = = = "——9g—= M T T $10
05— X X - % x 95
0 $0
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FYTD
Average
—a— Monthly FTE 0.8 0.76 0.6 0.9 0.95 0.95 1 0.92 1.13 1.13 0.914
—m— Expected FTE 1 1 1 1 1 1 1 1 1 1 1.000
—eo— Monthly $K $3.0 $3.6 $2.8 $4.2 $4.7 $4.5 $4.5 $5.1 $5.6 $5.4 $4.3
—x— Total $K Expected $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6 $4.6
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FY2003 HEPIC
Task Number = 50.07.05.01.01 Task Name = HEPIC-DOEWEB-OP
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—o— Total FYTD $K Expected | $4.6 $9.2 $13.8 $18.4 $23.0 $27.6 $32.2 $36.8 $41.4 $46.0 $50.6 $55.2
—=— Total FYTD $K Actual $3.0 $6.6 $9.4 $13.6 $18.3 $22.8 $27.3 $32.4 $38.0 $43.4
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